
M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #1 - Week Ending 7/29/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Project Kick-off Meeting held 7/25/88. 

2. Mobilization is underway. 

3. Clearing and grubbing of non-remediation areas was begun for 
construction of site support facilities. 

4. Caution tape was placed 30 feet west of all remediation areas. 
A11 surface activities east of this line will be performed in 
Level C protection and all equipment must be decontaminated 
before returning to the clean area. 

/hcs 
(CL5094B/5) 

cc: 0. Oyinsan (MDNR) 

US EPA RECORDS CENTER 
REGION 5 

409636 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #2 - Week Ending 8/5/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Grading of the staging area was completed. Rocks and roots 
were removed from the surface and placement of geotextile and 
liner is underway. Liner is being welded. Welds are visually 
inspected by HART during installation. 

2. Grading and preparation work for the storm and decon water 
tanks is underway. 

3. Site truck routing plans for loading, weighing and 
decontamination were submitted to HART for approval. 

/hcs 
(CL5094B/7) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #3 - Week Ending 8/13/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Truck routing plans were approved. Locations for decon trailer 
and mobile laboratory were finalized. 

2 . Continued with placement of geotextile and liner for the 
staging area. Free draining material was delivered and placed 
on the east end of the staging area. 

3. Sumps for the staging area and decon pad were excavated. Scale 
pad concrete was placed. 

/hcs 
(CL5094B/8) 

cc: Oyinsan (MDNR) 



M E M O R A N D U M 

HART 
TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #4 - Week Ending 8/20/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Report for This Week 

1. Continued with liner welding in the staging area including the 
sump. The catch basin was also installed in the sump this week. 

2. Free draining material was placed and graded over the staging 
area liner. Staging area is ready for asphalt surface to be 
installed next week. 

3. The decon pad pre-cast catch basin sump was installed. Forms 
and post tensioning cables were prepared and the decon pad 
concrete was poured. 

4. Concrete approach and exit ramps were installed for the truck 
scale. These connect the staging area loading zone with the 
site decon pad. 

5. The site air monitoring plan was submitted by CWM for 
Chrysler/HART review. The plan includes daily sampling for 
VGA's, PNA's, PCB's, nuisance dust and asbestos at one upwind 
and two downwind locations, as well as real time monitoring for 
organic vapors at the workface and site perimeter stations. 

/hcs 
(CL5094B/9) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #5 - Week Ending 8/26/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Asphalt curbing and surface were placed this week for the 
staging area. Only remaining item for completion is the 
installation of the sump pump. 

2. Four-inch thick asphalt surface was placed for secondary 
containment of the storm water and decon water tanks. Capacity 
of the secondary containment is 215% of the tank's volume. 

3. Additional silt fencing was installed to contain the new 
remediation area. Existing silt fencing was relocated in 
several places to avoid interference with site traffic. 

4. Site specific health and safety training was provided to all 
project employees in preparation for remediation activities. 

5. Remediation areas were surveyed and staked by the contractor. 

/hcs 
(CL5094B/10) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #6 - Week Ending 9/2/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Report for This Week 

1. CWM's air monitoring, health and safety and site safety plans 
were approved this week by Chrysler/HART. 

2. Sampling locations were staked for the in-situ sampling program 
in Area D. Sampling grid based on intersects of 25 foot 
intervals with composite sampling of soil from surface to 
groundwater. 

3. Various traffic signs were placed around the plant area to 
control the flow of truck traffic through approved routes and 
to eliminate potential safety problems with pedestrian movement. 

/hcs 
(CL5094B/11) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #7 - Week Ending 9/10/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Finalized hook-up of the decon pad and staging area sumps. All 
below grade piping is equipped with secondary containment. 
Above grade piping is contained within curbed and paved 
surfaces. 

2. Began in-place sampling of Area D with a gas powered auger. 
The auger jammed at approximately five feet necessitating a 
change to "test pit sampling" with a small (12" wide) bucket 
backhoe. The entire in-situ sampling program was abandoned 
when equipment reach restrictions limited the ability to take 
representative samples. CWM will proceed with stockpiling and 
sampling per the project specifications. 

3. Excavation and drum removal activities began in Area B this 
week. Approximately 750 yd^ was excavated and 40 drums removed. 

4. Excavating, stockpiling and sampling began in Area D this 
week. Approximately 300 yd^ was excavated. 

5. Began delivering off-site borrow this week. Material is being 
staged on the north side of the back lot area. 

6. Background air monitoring was conducted on 9/8/88. Analysis of 
samples will be reported weekly with results from the prior 
week included. 

/hcs 
(CL5094B/12) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #8 - Week Ending 9/17/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Continued excavating and drum removal activities in Area B. 
Approximately 110 drums were removed and fingerprint analyses 
were run to properly segregate drums on the staging area pad. 
Approximately 1650 yd^ of soil was excavated from this area and 
segregated into eleven stockpiles. Samples were taken from the 
eleven soil stockpiles and analyzed for RCRA characteristics. 

2. Excavation of soil continued in Area D. Approximately 1400 yd-̂  
of soil was segregated into 25 stockpiles. Eighteen of these 
stockpiles were 20 yd^ in size and the remainder were 150-200 
yd^. Three drums were also removed and fingerprinted from Area 
D. 

3. Air monitoring continued at the site. One upwind station and 
two downwind stations are being utilized. Real-time monitoring 
for organic vapors is done both at the workface and around the 
perimeter. 

4. Continued delivery and stockpiling of off-site borrow. A 
composite sample was taken of this material and it will be 
analyzed for all HSL compounds. 

5. Mr. Oladipo Oyinsan - Environmental Quality Analyst, Michigan 
Department of Natural Resources visited the site on September 
15, 1988. 

/hcs 
(CL5094B/15) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 
TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #9 - Week Ending 9/24/88 
Chrysler Trenton Chemical - Subsurface Remediation 

1. Continued excavating soil and drums in Area B. Approximately 
200 yd^ of soil was stockpiled and 339 drums were removed. A 
total of 121 drums were found to be empty. 

2. Continued excavating soil in Area D. A total of 49 drums were 
also removed of which 31 were empty. Total volume of soil 
excavated from Area D was approximately 3000 yd'̂ . Seventeen 20 
yd^ stockpiles were made. 

3. Received analytical results for thirteen large and fifteen 
small soil stockpiles. Results indicate that all stockpiled 
soil is non-hazardous material. 

4. Began loading and transport of non-hazardous soils to Woodland 
Meadows Landfill. Total tonnage delivered this week is 1423. 

5. Air monitoring continued at the site. 

6. Continued with the delivery and stockpiling of off-site 
borrow. Approximately 10,000 yd'̂  has been delivered to date. 

/hcs 
(CL5094B/16) 

cc: 0. Oyinsan (MDNR) 



M E M O R A N D U M 

HART 
TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineer, Inc., Site Engineering Manager 

RE: Project Progress Report #10, Week Ending 10/01/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Continued excavating and drum removal activities in Area B. 
Approximately 1200 yd^ of soil was excavated and segregated 
into six stockpiles. Drum removal this week totaled 180 of 
which 60 were empty. 

2. Continued excavating soil in Area D. Twenty 180 yd^ stockpiles 
were made this week for a total volume of 3,600 yd^ from this 
area. No drums were found in this area during this week's 
excavation activity. 

3. Analytical results were received for 23 large stockpiles and 12 
small (20 yd stockpiles). All but one were non-hazardous. 

4. CWM loaded 6766 tons of soil onto trucks for disposal at 
Woodland Meadows Landfill. 

5. Air monitoring continued at the site. 

/hcs 
(CL5094B/17) 

cc: 0. Oyinsan (MDNR) 



HART 
M E M O R A N D U M 

TO: S. Corney, Chrysler Motors Corporation, Project Manager 

FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report #11, Week Ending 10/08/88 
Chrysler Trenton Chemical - Subsurface Remediation 

Progress Reported for This Week 

1. Continued excavating soil and drums in Area B. Approximately 
1400 yd3 was segregated into seven stockpiles. Twelve drums 
were excavated, fingerprinted and moved to the staging area. 

2. Began excavating soil in Area C. Approximately 700 yd^ were 
segregated into three stockpiles. 

3. Continued excavating soil in Area D. Approximately 1600 yd^ 
was segregated into eight stockpiles. 

4. Began preliminary excavation face sampling of the east walls of 
Areas B, C and D. Composite samples from surface to 
groundwater were taken and will be tested for metals and TPH. 
Final testing will follow with analyses for all HSL compounds. 

5. Analytical results were received for 35 soil stockpiles. 
Results indicate all soil materials are nonhazardous. 

6. CWM loaded 5464 tons of soil onto trucks for disposal at 
Woodland Meadows Landfill. A total of 13,653 tons have been 
disposed of at Woodlands Meadows so far. 

7. Air monitoring continued at the site. 

/hcs 
(CL5094B/18) 

cc: 0. Oyinsan (MDNR) 


